
ID Task Name Calender Days
0 FY 2015 BLACK MOUNTAIN RANCH PFFP UPDATE 301 days

1 1 INITIATION PHASE 109 days

2 1.1 Request Project/Cost Information from City Departments 50 days

3 1.2 Finalize Project/Cost Information from City Depart/Developer 60 days

4 2 ANALYSIS PHASE 142 days

5 2.1 Update Development Schedule 75 days

6 2.2 Review Project Costs with City Staff 75 days

7 2.3 Prepare Draft Cash Flow 16 days

8 2.4 Prepare Draft PFFP 16 days

9 2.5 Internal/BMR Review of Draft PFFP 67 days

10 3 REVIEW PHASE 55 days

11 3.1 Community Planning Group (CPG) Subcommittee Meeting(s) 32 days

12 3.2 CPG Recommendation 1 day

13 3.3 City Interdepartmental Review (e1472) 22 days

14 4 APPROVAL PHASE 45 days

15 4.1 Infrastructure Committee 1 day

16 4.2 1st City Council Hearing 1 day

17 4.3 2nd City Council Hearing/ Mayoral Approval* 1 day
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FY 2015 BLACK MOUNTAIN RANCH PUBLIC FACILITIES FINANCING PLAN UPDATE

* NEW FBA RATES EFFECTIVE 60 DAYS AFTER MAYORAL APPROVAL
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